Contract: 93346 Authorization: 7 Date: 9/14/2006
County: Sangamon

Section: 98-00009-00-BR

Route: Meredith Dr.

District: 6

Project: HSR-D6(74)

Description: 0.45 MILE ROAD CONSTRUCTION ON MEREDITH DRIVE EXTENDING
OLD TIPTON SCHOOL ROAD FROM BUSINESS LOOP 1I-55 TO FIRST STREET AND
CONSTRUCTION OF A GRADE SEPARATION CARRYING THE UNION PACIFIC
RAILROAD OVER MEREDITH DRIVE, 0.205 MILE CONSTRUCTION ON BUSINESS
LOOP I-55 AND 0.416 MILE CONSTRUCTION OF SHOOFLY TRACK ALL IN
SHERMAN.

Contractor: Halverson Construction Co.

Awarded Contract Value: $2,758,856.20

Authorization Amount: $31,668.70

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change represents an adjustment
required by the contract, based on unpredictable developments in the work.





